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Production Slide Framework 
{Provide Description of Slide Content}  

Status 
Total  

Documents in Production (Pxx)         (Last EOM  /  Current EOM) 

Product D
ocum

ent Approved 

 
Implementation  

Phase Product Im
plem

ented / Published / C
ancelled 

Closed: 
Completed / 
Cancelled 

Preliminary 
Phase 

Data 
Phase 

Computatio
n Phase 

D
istribute D

raft Product to Stakeholders for R
eview

 

Assessment 
Phase 

Subm
it Final Product D

ocum
ent for Approval 

Approval 
Phase 

*   42 / 42   9 / 6 7/ 10 10 /  10 6 / 6 3 / 3 6 /  6 1  /  1 

Active 

{Plan and 
organize 
resources and 
data to 
execute the 
process to 
produce a 
product.} 
 

{Collect the 
data 
necessary 
to produce 
an 
acceptable 
product.} 
 
 

{Convert / 
translate / 
organize / 
model data 
into a 
product that 
meets 
established 
criteria. 
Completion 
of Draft 
product by 
NAVMAC 
ends this 
phase.} 

{Draft product 
is being 
reviewed by 
stakeholders. 
Completion of 
Draft product 
(DSMD / 
DSQMD, 
DFMD, etc.) by 
NAVMAC 
starts this 
phase. 
Submission of 
Final product to 
approving 
authority ends 
this phase.}  
 

{Final 
product is 
submitted 
to 
approving 
authority. 
Phase 
starts when 
NAVMAC 
completes 
final 
document. 
Approval / 
Disapprova
l of final 
product by 
approving 
authority 
ends this 
phase.} 

{Product is 
being made 
available for 
Navy-wide use 
through 
appropriate 
methods. 
Phase starts 
when product 
is approved 
and ends 
when released 
Navy-wide 
through 
appropriate 
channels.} 
 

Completed 
{The number of 
products that 
finish the process 
and are actually 
delivered through 
appropriate 
channels to 
customers for 
Navy-wide use.}  

 
Cancelled  

{If the product 
does not finish the 
last step in the 
process 
(implemented/pub
lished/approved) 
and is 
permanently set 
aside it is 
CANCELLED.} 

On-
hold 

{Studies in 
pending status} 

Studies scheduled to start later in FY15: {List of the studies scheduled to start later in the FY. May change as priorities shift.} 

*Column totals include Last EOM  / Current EOM, with column detail changes highlighted in Blue Italic. 
{To increase the utility of the information the slide includes indicators of what has changed from the previous month. The totals for each column include both last EOM number and 
current EOM number. So if last EOM was 5 and this EOM it is 6, then the totals row would display (5  /  6) to show an increase of 1. Next the actual item that has moved 
Phases/columns has its font changed to "Italic" and color from "Black" to "Blue' to highlight what is changing.} 
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Navy Enlisted Occupational Standards (NEOS)  
P01 FY17 Document Production (as of 31 Jan 2017) 

 
 
 

Status 
Total  

Documents in Production (P01)         (Last EOM  /  Current EOM) 

O
C

C
STD

 Endorsed by R
S 

 
Implementation  

Phase 

O
C

C
STD

 Published 
 
 

Closed: 
Implemented 
(Published) / 

Cancelled 

Preliminary 
Phase 

Data 
Phase 

Computation 
Phase 

R
oute D

raft O
C

C
STD

 through N
AVM

AC
  

Assessment 
Phase 

Subm
it Final O

C
C

STD
 D

ocum
ent to R

S for Endorsem
ent 

Approval 
Phase 

*   29 / 29  5/ 2 1/ 3 3/ 3 3 / 3 5/ 4 6 / 2 6 / 12 

Active 

 
 
 
 
 
 

CTI 
CTT 
IT 
 
 
 
 
 
 

ITS 
CTR 
EN 
 

HM 
ND 
GM 

EMN 
ETN 
ETR 
MMN 
 
 
 
 
 
 

GSM 
STS 
 
 

Published 
AM 

AME 
ETV 
FC 
OS 

STG 
CN 
ATI 
ATO 
GSE 
NCR 
NCC 

 
Cancelled  

 
 On-

hold 

AE 
AO 
 
 

Studies scheduled to start later in FY17: CTN, MN, AS, EM, AD, MT, AZ, AC, ET, IC, BU, CE, MC, LS  

*Column totals include Last Update / Current Update (updated weekly), with column detail changes highlighted in Blue Italic. 



Status 
 

Total 

Documents in Production (P04)                                   (Last EOM  /  Current EOM) 

D
ocum

ent Approved 

 
Implementation 

Phase 

AM
D

 U
pdated 

Closed: 
Implemented 
 / Cancelled 

Preliminary 
Phase 

Data      
Phase 

Computation 
Phase 

D
raft D

ocum
ent C

om
pleted 

Assessment 
Phase 

Final D
ocum

ent C
om

pleted 

Approval 
Phase 

*23 / 24 13 / 13 4 / 3 3 / 4 2 / 3 0 / 0 1 / 1 0 / 0 

Active 

1.DDG 51 I 
2.DDG 51 II 
3.DDG 51 IIA 1 
4.DDG 51 IIA 2 

5.DDG 51 IIA 3 
6.DDG 51 IIA 4 
7.ACB 1 Sea 
8.ACB 1 Shore 
9.ACB 2 Sea 
10.ACB 2 Shore 
11.LHA 6 
12.AEGIS 

ASHORE 
13.LCC 20 
 

1.SSN 774 
2.DDG 51 IIA5 

1. MDSU 2 
2. MCMRON 7(2) 
3. CBMU 
4. MCMRON 5(2) 

Processing FRCs 

1.SSN 21(3) 
2.SSN 688(3) 

 
 
Out for Fleet Review 
1.MDSU 1 

 

 Approved FY16 
1. NCR(4) (1/4) 

 

Approved FY16 
 

 
Approved FY17 

 

On-
Hold 

 1. SSGN(1) 
 

   

Studies planned to start later in FY17 (12): BMU 1/2 Shore, BMU 1/2 Sea, CNBG 2, CNBG 1, ACU 1/2 Shore, ACU 1/2 Sea, ACU 5 Shore, ACU 5 Sea, ACU 4 Shore, ACU 4 Sea, T-AH 19, LPD 17 
Notes: (1) SSGN on hold until June 2017 per discussion with SUBLANT. (2) MCMRON FMD split into two documents for significant differences between the two unit. (3) Comments delayed 
indefinitely. Awaiting SUBLANT decision on Forward Electrician watch.  (4) NECC updating AMDs. ECD: FY2017, 2Q. 

*Column totals include Last EOM  /  Current EOM, with column detail changes highlighted in Blue Italic. 

Ship/Fleet Manpower Documents (SMD/FMD)   
P04 FY17 Production Status (as of 31 Jan 2017) 
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Status 

 
Total 

Documents in Production (P04)               (Last EOM  /  Current EOM) 

D
ocum

ent Approved 

Implementation 
Phase 

AM
D

 U
pdated 

Closed: 
Implemented 

/ Canceled 
Preliminary 

Phase 
Data     

Phase 
Computation  

Phase 

D
raft D

ocum
ent C

om
pleted 

Assessment 
Phase 

Final D
ocum

ent C
om

pleted 

Approval 
Phase 

49 / 53 5 / 8 12 / 13 4 / 4 1 / 0 7 / 8 13 / 11 7 / 9 

Active 
(18) 

 VFA-204 
 ~VFC-12 
 CVN 72 MRW 
 CVN 75 MRW 
 
Staffing Std 
MNT-021 

 
 
 
 
 
Staffing Std 
• ACM02.000 (w/c 

030) 
 

 

 
 
Staffing Std 
 MNT-003 
 ACM GEN-001 
 OFF-001 
 GEN-012 

Processing Reclama  
 
 
 
 

 
 
 

Out for Fleet Review 
 
 

 VRC-30 Shore  
 VRC-30 Sea 
 VRC-30 Det 5 
 VRC-40 Shore 
 VRC-40 Sea 
 HSM-37 
 HSM-60 (Res) 
 CVN 78 MRW 
 
 
 
 
 
 
 
 

 
 

Approved FY14 
 CVW Staff (0 of 9) 
 

Approved FY16 
 VAW E-2C Class(3 of 5) 
 F/A-18F 12 PAA (6 of 9) 
 HSM CVW (7 of  8) 
 VP Reserve (1 of 2) 
 HSM EXP Class (0 of 6) 
 
Approved FY17 
 HSC-25 
 HSM-51 
 HSC-21 
 HSC-22 
 HSC-23 
 
 
 

Approved FY14 
 
 

Approved FY15 
  F/A-18E 12 PAA  
 
 

Approved FY16 

 VFA-106 (FY15) 
 ~ HSC-26 
  VFC-13  
 F/A-18F 12 PAA 
FDNF 
 ~F/A-18E 12 PAA 
FDNF  
 HSC-28 
 F/A-18C 10 PAA 
 
 
 

Approved FY17 
 
 
 
 
 
 

Canceled  
•  VP FLEET (P-3) 

 

On-
hold 
(15) 

 
 
 
 
 
 
 
 
 
 
 
Staffing Std 
 SF-001 
 CVW-002 
 MNT-011 
 

 ~VQ-3 
 ~VQ-4 
 ~VQ-3 Det Trav 
 ~VQ-3 Det Offt 
 ~VQ-4 Det PAX 
 VFA-122 
 VFC-111 
 VX-1 
 ~VX-9 
 HSC-CVW 
 HM 
 
 Staffing Std 
 PR (MNT-021) 

 

Aviation Manpower Documents (SQMD/MRW)   
P04 FY17 Production Status (as of 31 Jan) 

*Column totals include Last EOM  /  Current EOM, with column detail changes highlighted in Blue Italic.   ~ Not Previously Scheduled 
  

5 

Studies planned to start later in FY17:  Strike Fighter Wing Det Fallon; Strike Fighter Wing Det El Centro; F/A-18F 10PAA; F/A-18E 10PAA; CVN 74 MRW; VP-30; ACM W/C 
670; ACM W/C 67A; 



Manpower Management Special Tasking 
 P10 FY16 Production Status (31 Jan 2017) 
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Status Manpower Management  Administration Special Tasking (P10) 
8 / 8 Total Active On-Hold 

Open 
(2 / 3) 

 
1. 2016 Start:  IGCAI Reason Code review and update 
2. 2017 Start:  Other Service Manpower – Phase 2 
3. 2017 Start:  MA/SELRES to FTS Positions Policy Change 

Closed: Completed Closed: Cancelled 

Completed 
(3 / 5) 

 
Cancelled 

(0/0) 

1. 2017:  CO and XO Manpower Authorization data analysis for 
OPNAV N17 

2. 2017:  CO and OIC Manpower Authorization data analysis for 
OPNAV N17 

3. 2017 Start:  GAO Report Review/Update (Optimal Manning , 
Shore Factors, Allowances, etc.) 

4. 2017:  GAO Analysis – Optimal Manning (Part 1) 
5. 2017:  GAO – Follow-on Shore and In-port 
6. 2017:  GAO – Questions to N12 – In-port 

 

 
 



Manpower CCB Administration 
P14 FY17 Production Status (as of 31 Jan 2017) 

*Column totals include Last EOM  /  Current EOM, with column detail changes highlighted in Blue Italic. 7 

Status 
 

Total 

System Change Request Production (P14) (Last EOM/Current EOM) 

IT Provider C
om

plete Final D
evelopm

ent 

Implementation 
Phase 

IT Provider R
elease D

evelopm
ent into Production 

Closed:  
Implemented / 

Cancelled Review 
Phase 

Approval 
Phase 

Planning 
Phase  

IT Provider R
eceive Functional Plan 

Assessment 
Phase 

IT Provider C
om

plete D
raft D

evelopm
ent  

Acceptance 
Phase 

*173/184 4 / 5 50 / 50 90 / 86 4 / 10 2 / 2 2 / 0 21 / 31 
 

TFMMS 
 
 

GEN MU08 
Release 

 (8290, 7839)  
 
 

SHIP MU18 
Release 

 (7266, 6051)  
  
 
   

TFMMS Qtrly 
Release (7606) 

 
TFMMS Web 

(8325, 8217, 8216, 
8159, 8158) 

 
TFMMS Tables 

(8331) 
 

GEN MU09 
Release  

(7855, 8086, 
6596)  

 

TFMMS (6625, 
7575) 

 
 

 
 TFMMS/TFMMS Web (23) 

EMC Logic Chg (1) 
Interfaces /Import (0) 
Bus Rules. (0),  
End Strength Mgmt (0)   
Activity Mgmt (0)  
Reports/Query (0) 
Other/Table Maint (20) 
 
TFMMS Web (2)  
 

NMRS/ACM (7) 
Bus Rules/Table Maint (2)  
Other (0) 
 

NMRS SHIP (3) 
Workload/Opt (0) 
Classification (0)  
Maint Data (0)  
Report/History (2)  
Org Mgmt (1) 
Interface (0)  
 

NMRS SQD (2) 
Workload/Opt (0) 
Classification (1)  
Maint Data (1) 
Report/History (0) 
Org Mgmt (0) 
Interface (0) 
 
ACM( 0) 

 
SCRs Cancelled (1) 

TFMMS (0)  
NMRS (1)  

On-
hold 

TFMMS 
4 Awaiting 
Info (5511, 
6734, 5168, 
5724)                           
 
NMRS 
1 Awaiting 
Info 

TFMMS 
 12 On-Hold  
 
 

 
NMRS 
38 On-Hold 

 50 TFMMS  
8 Billet/EStng Mgmt.     
8 Rpt/Query 
2 Interface/Import 
1 Table/BR Maint 
3 TFMMS Web 
28 TFMMS Mod 
  32  NMRS 
(1 Activity Mgmt, 11 
Reports, 1 Classify, 
1 Interfaces/Import, 
11 Table/BR Maint, 7 
Workload/Opt 



Afloat/Expeditionary MRD Support 
 P06/P07 FY17 Production Status (as of 31 Jan 2017) 

*Column totals include Last EOM  /  Current EOM, with column detail changes highlighted in Blue Italic. 8 

 
Status 
(P06) 
Total 

Acquisition Tasking (P06)      (Last EOM  /  Current EOM) Navy  
Initiative Special  

Tasking (P07) 
Major Acquisition Programs  

Supported by NAVMAC 
Acquisition Program Documents and 

Activities Supported by NAVMAC 

* 16 / 16 9 / 10 16 / 16 6 / 6 

Active 

1. CVN 78 
2. DDG 1000 
3. LHA 8 
4. LPD 27 
5. SSBN 826(1) 

6. T-ESB 3  
 

1. CVN 78 Ch-1 PSMD 
2. CVN 79 PSMD 
3. DDG 1000 PSMD 
4. LHA 8 PSMD 
5. LPD 27 PSMD 
6. SSBN 826 PSMD 
7. T-ESB 3 PSMD 

1. OM RESTORAL (Only DDGs Remain) 
2. GAO Optimal Manning Study 
3. ITS Workload Review 

Hold 

1. DDG 51 
2. LCS 
3. LHA 6 
4. SSC 

 

1. LCS MCM MM PSMD 
2. LHA 7 PSMD 
3. LPD 26 PSMD 
4. LPD 28 PSMD 
5. LX-R PSMD 
6. SSC ACU 4 PSMD 
7. SSC ACU 5 PSMD 
8. SSC NBU 7 PSMD 

 

Closed 

 Completed 
1. CVN 78 PSMD 
2. DDG 51 FLT IIA 6 PSMD 

Cancelled 
 

 
 

1. GAO Unmanned Systems Study 
2. NAVIDFOR CFT 
3. LCS Maintenance Review 

 
 

Notes: (1) Formerly known as the OHIO Replacement 



Aviation MRD Support 
P06/P07 FY17 Production Status (as of 31 Jan) 

 
Status 
(P06) 
Total 

Acquisition Tasking (P06)                             (Last EOM  /  Current EOM) 
Navy  

Initiative Special  
Tasking (P07) 

Acquisition Program Documents  
Supported by NAVMAC 

Acquisition Program 
Documents Produced by 

NAVMAC 

*  10  /  10  10 /  10 0  /  0 0 / 0 

Open 

F-35C CVW  – @ OPNAV N12 for signature 
 F-35C FDNF – @ OPNAV N12 for signature 

PSQMDs 
MERs 

 

Closed 

 VX-9 Det Edwards (F-35C) 
 Navy Armed Helo deployed on LHA/LHD class ships 
 VP  

 (P-3 MIS Complete),  
 (P-8, MIS Complete),  
 (QRC, MIS Complete) 

 VAQ CVW  -  @ OPNAV N12 for signature 
 VAQ EXP - @ OPNAV N12 for signature 
 VAQ FDNF - @ OPNAV N12 for signature 

 
 
 

 
 

 

*Column totals include Last EOM  /  Current EOM, with column detail changes highlighted in Blue Italic. 

Acquisition Studies to start in FY17:  MQ-25A multiple MIS; VFA 101 (F-35C) Eglin AFB PSQMD ; VTUAV (MQ-8C) – MCM & SUW; VRC – V22; NGAD  AoA; CVN Availability MPT Effort ; 
AAG Operator and Maintenance Analysis; EMALS Operator and Maintenance Analysis; MK7 Operator and Maintenance Analysis ; ADMACS Operator / Maintenance Analysis; Ship board 
IT System Administrator Study; AAG & EMALS IT Requirement; MH60S Armed Helicopter ARG/MEU Detachment I-level workload study; E-6B SASS work load analysis update; Infrared 
Search and Track System (O-level re-look/I-level analysis); 

9 



MRD Program Administration 
 P13 FY16 Production Status (31 Jan 2017) 

10 

Status 
 

Total 

MRD Tasks in Production (P13)          (Last EOM /Current EOM) 

Product Approved 

Implement 
Phase 

Product D
elivered 

Closed: 
Completed / 
Cancelled 

Receive 
Phase 

Research 
Phase  

Product D
ata C

ollection 

Analyze Phase 

Product Analysis  

Report 
Phase 

* 13 / 14 4 / 0 3 / 2 6 / 10 0 / 0 0  /  0 0 / 2 

Active 
 
 
 
 
 
 

2017 2017 
1. FMRD Data 

Collection 
2. Work 

Classification for 
MRD 

 
 
 

2017 
1. Fatigue Phase 2 
2. MRD Handbook Redesign 
3. MRD Process Mapping 

(MPTE Transformation WG) 
4. In-port Work Study 
5. Reserve Functional Service 

Center Consulting to N12 
 

 
 

2013/2014 
1. SMRDP IPT 
2. CM Manpower Standard 
3. Personal Time & Delay 
4. Platform/Equipment Age 

Standards 
 

 
Perpetual 

1. Standard Library 

2017 
 
 

2013/2014 
 

 
2017 

 
 

2013/2014 
 
 

2017 
1. IG/OJAG inspection 
2. OSD Manpower study 

review 
 

 
 
 

2013/2014 
 

On-hold 

 
 
 



NEOCS Classification Change Requests  
P02 FY17 Production Status (as of 31 Jan 2017) 

*Column totals include Last Update  /  Current Update (Updates occurring weekly), with column detail changes highlighted in Blue Italic. 11 

Status 
 

Total 

CCR Production (P02)          (Last Update /Current Update) 

B
oard Voting C

om
pleted  

 
Approval 

Phase  
C

C
R

  Approved 

Closed: 
Completed / Cancelled Receive 

Phase 

Review 
Phase 

(Internal)  

C
C

R
 Internal R

eview
 C

om
pleted  

Document 
Phase (Action 

Memo) 

C
C

R
 Subm

itted for B
oard Voting via Taskers 

Assessment 
Phase 

(Voting) 
79 / 92 0 / 1 4 / 8 6 / 8 16 / 12 5 / 10 48 / 53 

Active 

HPRR (0) 
 
NEOCS (1) 
98XX 
 
Periodicity 

(0) 

HPRR (0) 
 
 

NEOCS (8) 
98XX,98XX 
98XX,98XX 
98XX 
 
 
 
 
 
 
 
 
Periodicity (0) 
 

HPRR (0) 
 

 
NEOCS (6) 

98XX,98XX,98XX,98XX, 
98XX,4755 
 

 
Periodicity (2) 

9ACE-9ZHO 
9ACH-9ZUN 

HPRR (0) 
 

 
NEOCS (12) 

CSS, FCA, LSS, 
YNS,95XX,69XX, 
0507, 2781, 7353, 
27XX,63XX,8418 
  

 
 

Periodicity (0) 

HPRR (1) 
1404 
 

NEOCS (8) 
91XX,2779, 
9308 9309, 
9319, 9326, 
9327 9328 

 
Periodicity (1) 

9568 

Approved HPRR (22) 
9502, 4149, 2765, 0356, 1148, 
2780,2790,2791, 1380,1381,1382 
1385,1386,1378,1388,1390,1391 
1392,1395,9619,6302,1430 
  
  

Approved NEOCS (26) 
7828,14NQ,8366,9623,2187,2783
6813, 8414 Series, 9519 Series, 
0342, 9550,2720,3357 Series, 
0302 Series, 8348, 2723, 0340, 
91AA, AW, 9621,3001 9624,9625, 
ABE,AS,IC 
  

Approved Periodicity (3) 
3001,6303,6304 
 

Cancelled (2) 
1212,1213 
 On-

hold 

03XX, 95XX, 
05XX 



NOOCS Classification Change Requests  
P02 FY17 Production Status (as of 31 JAN 2017) 

* *Column totals include Last Update  /  Current Update (Updates occurring weekly), with column detail changes highlighted in Blue Italic. 

Status 
 

Total 

CCR Production (P02)          (Last Update /Current Update) 

B
oard Voting C

om
pleted  

Approval 
Phase  

C
C

R
  Approved 

Closed: 
Completed / Cancelled Receive 

Phase 

Review 
Phase 

(Internal) 

C
C

R
 Internal R

eview
 C

om
pleted  

Document 
Phase (Action 

Memo) 

C
C

R
 Subm

itted for B
oard Voting via Taskers 

Assessment 
Phase (Voting) 

13/ 16 0 / 0 1 / 1 0 / 1 2  / 2 0 /  1 10 / 11 

Active 

NOOCS (0) 
 
 
 

Periodicity 
(0)  
 

 

NOOCS (1) 
 6AB 

 
 

 
Periodicity (0)  

 

NOOCS (1) 
 KWS 
 

 
Periodicity (0)  

 

NOOCS (2) 
 9P1,9P2,9P3 

 
Periodicity (0)  

 
 
 

 

NOOCS (0) 
 531 

 
 

Periodicity (0) 

Approved NOOCS (10) 
 68M 
 SR1,SS1, SW1,SW2, SW3 
 JC3 
 A31 
 69K 
 6ZA,6ZB,6ZC,6ZD,6ZF 
 BR5 
 HD1,HE1,HG1 
 GC2 
 5611 
 
 

Cancelled (1) 
 1270 
 
 

 

On-hold 

•724X 
 
 

12 



13 

Backup 



 
14 

Status 
 
 

Total (123) 

Documents in Production (P04)           (Last EOM  /  
Current EOM) 

D
ocum

ent Approved 

Requires 
Study Closed: Implemented / Rescinded Under 

Review 

D
raft D

ocum
ent C

om
pleted 

Assessment 
Phase 

Final D
ocum

ent C
om

pleted 

Approval 
Phase 

123 / 123 0 / 0 0 / 0 11 / 0 36 / 36 87 / 87 

Active 
    

 
 
 

 
  
 

 
 
 
 

                            
 
 
 

• ACM W/C 650/65A-65F 
• ACM W/C 670 
• ACM W/C 67A 
• ADM-001 
• ADM-002 
• ADM-005 
• GEN-012 
• MNT-002 
• MNT-003 
• MNT-006 
• MNT-011 
• MNT-012 
• MNT-021 
• MNT-028 
• OPS-001 
• SF-001 
• SF-002 
• TRA-004 
• ACM W/C XXO 
• ACM W/C 90A 
• ACM W/C 41A-41U  
• AMCM-001 
• AMCM-002  
• AMCM-003 
• AMCM-004 
• AMCM-005 
• AMCM-006 
• AMCM-007 
• AMCM-008  
• AMCM-009  
• AMCM-010  
• AMCM-011 
• AMCM-012 
• AMCM-013 
• GEN-011 
• ACM W/C 530 
 

Valid (67)  
• ACM W/C 020                           • ACM W/C 050/05A               • ACM W/C 010/01A 
• ACM W/C 440                           • ACM W/C 029                      • ACM W/C 030 
• ACM W/C 660/66A-66C            • ACM W/C 410/411               • ACM W/C 510/51A    
• ACM W/C 620/62A/62B/62E     • GEN-003                              • ACM W/C 51E 
• ACM W/C 700                           • OFF-006                               • ACM W/C 600 
• ACM W/C 710/71A-71D            • ACM W/C 901                      • ACM W/C 040/04A/04C 
• ACM W/C 810/81A-81C            • GEN-005                              • ACM W/C 450 
• ACM W/C 920/92A/92B            • GEN-002                               • ACM W/C 610/61A-  
•                                                                                                       61D/60A 
• ACM W/C 62C/62D                   • ACM W/C 460                       • ACM W/C 92C 
• ACM W/C 470                           • ACM W/C 400                       • ACM W/C 930 
• ACM W/C 630/63A/63B            • ACM W/C 520/52A-52C        • ACM W/C 950 
• ACM W/C 640/64A-64F            • ACM W/C 690/69A                 
• ACM W/C 800                           • ADM-003 
• ACM W/C 900                           • ACM W/C 903 
• ACM W/C 910/91A/91B            • ACM W/C 940 
• ADM-004                                   • ADM-006 
• ADM-007                                   • CVW-001  
• CVW-002                                   • GEN-001   
• GEN-008                                    • ACM W/C 51C  
• MNT-001                                    • MNT-004 
• MNT-005                                    • MNT-008 
• MNT-009                                    • MNT-013 
• MNT-016                                    • MNT-017 
• MNT-018                                    • MNT-019 
• MNT-020                                    • MNT-022 
• MNT-023                                    • MNT-024 
• MNT-025                                    • MNT-026 
• MNT-027                                    • EXE-002 
 
 
 

 
 

Rescinded (20) 
• ACM W/C 62F             • ACM-65P                    • ACM W/C 420        • ACM W/C 430  
• ACM W/C 81D             • ACM W/C 300            • ACM W/C 500        • ACM W/C 51B  
• ACM W/C 51D             • EXE-001                     • EXE-003                • EXE-004      
• MNT-007                      • MNT-010                    • MNT-015                • OFF-005 
• OFF-007                       • OFF-008                    • SAF-001                 • TRA-001 
 

Awaiting 
Review 

(0) 

 

Aviation Staffing Standards 
P04 Production Status (as of Sep 2014) 

*Column totals include Last EOM  /  Current EOM, with column detail changes highlighted in Blue Italic.   ~ Not Previously Scheduled 
  

Code 20 
Methodology  



NAVMAC Production Plan 
Number of Products/Services Produced 

Mission Area Product Production Metric – Number Completed 
(Completed, not including Canceled) in FY 

FY12 
Actual 

FY13 
Actual 

FY14 
Actual 

FY15 
Actual 

FY16 
Actual 

FY17 
Planned 

Navy’s 
Occupational 
Classification 
Systems 
(NOCS) 

P01 Number of Job Analysis Studies  15 25 20 23 17 20 

P02 Number of NOCS Classification Change Requests (CCRs) 164 152 124 163 236 163 

P03 Number of NOCS Tasks 16 23 16 18 13 17 

Fleet  
Manpower  
Requirement  
Determination 
(FMRD)  
Program 

P04 Number of Aviation Manpower RQMT Determination (MRD) Studies 32 9 17 15 21 25 
Number of Afloat / Exped MRD Studies 20 11 7 11 15 11 

P05 Number of Readiness Reviews (A-MPT, BCRs)  788 747 590 601 636 650 

P06 Number of Aviation Acquisition Documents 15 8 6 5 8 8 

Number of Afloat Acquisition Documents 13 14 11 3 9 4 

P20 Number of Acquisition Manpower Model Reviews  0 0 0 0 0 0 

P07 Number of Aviation Special Tasks 8 2 2 1 1 2 

Number of Afloat / Expeditionary Tasks 12 5 2 4 9 4 

P08 Number of Aviation Workload Doc Reviews 37 50 41 35 37 40 

Number of Afloat/Exped Workload Doc Reviews 112 118 113 85 72 70 

Navy’s 
Manpower  
Management  
Program  
Administration 

P09 Number of Policy Reviews  1082 516 508 401 458 400 
P10 Number of Special Policy Tasks 12 11 31 28 9 20 
P11 Number of Shore Manpower Change Requests (MCRs) 5143 4897 4972 5414 5459 5000 
P12 Number of Activity Manpower Document (AMD) Position Reviews  N/A 1497 18714 3644 3592 3500 
P13 Number of MRD Tasks 5 14 9 15 12 15 

Navy’s 
Manpower  
Information  
System (IS)  
Business  
Requirement 

P14 Number of System Change Requests (SCRs) 88 73 65 76 67 61 
P15 Number of Request for Information Services (RISs) 2 0 1 1 0 4 

P16 Number of Business Requirement (BURT) Change Requests 340 59 94 6 130 25 

P17 Number of User Account Requests 452 256 554 634 853 800 

P18 Number of Manpower IS Policy / Governance Tasks  114 127 409 409 452 1850 

P19 Number of Data Configuration Tasks  276 82 138 90 212 1600 15 
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Mission  
Area Functions Lead 

Office Performance Standard Metric FY12 
Actual 

FY13 
Actual 

FY14 
Actual 

FY15 
Actual 

FY16 
Actual 

FY17 
Planned 

Effective Navy 
Occupational 
Classification 

System 
(NOCS)  

F1 Administer the Officer and Enlisted 
Occupational Classification Structure  

Code 
10 

Percent of Approved NEOS 
Documents Meeting Review 

Periodicity Standards  
98% 98% 100% 88% 87% 87% 

Code 
10 

Percent of Completed CCRs 
Meeting Cycle Time Standards 

FYTD 
38% 52% 26% 78% 63% 65% 

Valid Fleet 
Manpower 

Requirements 
Determination 

(FMRD) 

F2 Develop and document manpower 
requirements for all fleet activities 
within the Navy  

Code 
30 Percent of Approved FMRD 

Documents in Compliance with 
FMRD Performance Criteria 

62% SQMD 
100% MRW 

53% SQMD 
95% MRW 

45% STSTD 

51% SQMD 
86% MRW 

65% STSTD 

71% SQMD 
81% MRW 

65% STSTD 

86% SQMD 
91% MRW 

65% STSTD 

80% SQMD 
91% MRW 

70% STSTD 

Code 
40 

65% SMD 
21% FMD 

75% SMD 
47% FMD 

43% SMD 
54% FMD 

34% SMD 
64% FMD 

33% SMD 
59% FMD 

60% SMD 
64% FMD 

F3 Provide manpower requirements 
determination support for Navy’s 
acquisition programs and initiatives   

Code 
30 

Percent of Completed Manpower 
Workload Document Reviews 

Meeting Cycle Time Standards 
FYTD 

100% 100% 100% 100% 100% 100% 

Code 
40 100% 100% 100% 100% 100% 100% 

Effective 
Manpower  

Management  
Program 

Administration 

F4 Provide technical consulting 
services in all areas of manpower 
management to manpower managers, 
manpower Budget Submitting Offices 
(BSOs) and OPNAV sponsors 

Code 
20 

Percent of Manpower Management 
Policies Meeting Effectiveness 

Criteria Defined in the Manpower 
Management Policy Effectiveness 

Matrix Guide  

85% 85% 85% 91% 91% 94% 

F5 Provide direct support to CNO 
central authority to enforce policy or 
additional technical guidance needed 
to achieve objectives of total force 
manpower management 

Code 
20 

Percent of AMD Position Data 
Meeting Compliance Rules 

Documented in the OPNAVINST 
1000.16 and Activity Manpower 
Management Guide (AMM-G) 

99.78% 
 

99.97% 
 

99.96% 
Distrib 

 
95.83% 

 Non-Dist 

99.98%  
Distrib 

 
95.79% 

 Non-Dist 

99.85%  
Distrib 

 
98.25% 

 Non-Dist 

99.5%  
Distrib 

 
99%  

Non-Dist 

F6 Provide direct support to Chief of 
Naval Operations (CNO) in managing 
the Navy Manpower Requirements 
Program 

Code 
20 

Percent of MRD Policies Meeting 
Effectiveness Criteria Defined in the 

Manpower Management Policy 
Effectiveness Matrix Guide  

85% 85% 85% 91% 91% 94% 

Effective 
Information 
System  (IS) 
Performance 
of Manpower 

Process 

F7 Provide functional management 
support for assigned manpower 
Automated Information Systems (AIS) 

FMO 
Percent of Manpower Business 

RQMT Met by Information System 
(IS) (TFMMS / NMRS) 

72%  AMM 
49% FMRD 

84%  AMM 
49% FMRD 

85%  AMM 
54% FMRD 

85%  AMM 
57% FMRD 

85%  AMM 
58% FMRD 

85%  AMM 
57% FMRD 

NAVMAC Production Plan  
Key Performance Standard Metrics 

M
4 

M
3 

M
2 

M
1 


	Slide Number 1
	Production Slide Framework�{Provide Description of Slide Content} 
	Navy Enlisted Occupational Standards (NEOS) �P01 FY17 Document Production (as of 31 Jan 2017)
	Ship/Fleet Manpower Documents (SMD/FMD)  �P04 FY17 Production Status (as of 31 Jan 2017)
	Aviation Manpower Documents (SQMD/MRW)  �P04 FY17 Production Status (as of 31 Jan)
	Manpower Management Special Tasking� P10 FY16 Production Status (31 Jan 2017)
	Manpower CCB Administration�P14 FY17 Production Status (as of 31 Jan 2017)
	Afloat/Expeditionary MRD Support� P06/P07 FY17 Production Status (as of 31 Jan 2017)
	Aviation MRD Support�P06/P07 FY17 Production Status (as of 31 Jan)
	MRD Program Administration� P13 FY16 Production Status (31 Jan 2017)
	NEOCS Classification Change Requests �P02 FY17 Production Status (as of 31 Jan 2017)
	NOOCS Classification Change Requests �P02 FY17 Production Status (as of 31 JAN 2017)
	Slide Number 13
	Aviation Staffing Standards�P04 Production Status (as of Sep 2014)
	NAVMAC Production Plan�Number of Products/Services Produced
	Slide Number 16

